

PROJECT CONTROL DASHBOARD



Auto-calculated from every log below. Project identity is set once, on the Project Info tab.

Project Name: Norcross, GA
Project Number: #1517
Report Date: 10/07/2026

RFIs

Open	0
Overdue	0
Closed	6

Submittals

Pending / in review	3
Revise & Resubmit	4

Change Orders

Pending	2
Approved value (\$)	\$0

Subcontractor Change Orders

Under review	0
Rejected	0
Approved value (\$)	\$56,430

Claims

Open	0
Late notice (non-compliant)	0

Risk Register

High priority, open	0
Total open risks	0

Action Items (Meeting Minutes)

Open	12
Overdue	0

Contract Review

High-risk deviations, open	0
----------------------------	---

Contract Milestones

Missed	0
Met late	0
Due soon (14 days)	0

Permits

Action needed	0
Expiring soon (30 days)	0
Issued / in hand	0

Procurement / Materials

Not ordered	0
Overdue deliveries	0
Received	0

Schedule (internal use — not in Owner Report)

Activities delayed	0
Activities at risk	0

Stale Items (no activity in 14+ days)

RFIs	0
Submittals	0
Change Orders	2
Subcontractor Change Orders	0
Claims	0
Risks	0
Permits	0
Materials	0