



Construction Change Directive (CCD) 02

Project: Lidl 1517 Norcross, GA

Date: July 30, 2026

File No: 79650191

To: Lidl US, LLC – Jens Byer, Construction Manager
Place Services Inc. – Luis Marcelino, General Manager

CCD 02 - 1 NOTICE

Revised drawings are clouded per “CCD 02”.

CCD 02 - 2 SUMMARY OF REVISIONS

A. ELECTRICAL

1. **E101:**
 - a. Added connections for digital signs.
 - b. Added keynotes for digital signs.
2. **E300:** Updated over keynote to match power requirements.
3. **E301:**
 - a. Added connections for digital signs.
 - b. Added keynotes for digital signs.
4. **E501:** Updated bakery oven breakers, descriptions, and loads.
5. **E502:** Added digital signage to panel schedule.

B. TECHNOLOGY

1. **T101:**
 - a. Added data connections for digital signs.
 - b. Added data keynotes for digital signs.